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VP [ Durations | Calibration I January February March April May June July August September October
Object User Resource |Ave Min  Pre Postl 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43
NONE EVN Calib DSS-63| 3.0 3.0 1.50 0.50 1 1 1
NONE EVN E500 J-M4 DSS-14\63( 8.0 8.0 1.50 0.50 3 2
NONE EVN E500 J-M4 DSS-63| 8.0 8.0 1.50 0.50
NONE EVN Calib DSS-63| 5.0 3.0 1.50 0.50 1 1
NONE EVN E500 J-M4 DSS-14\63[ 9.0 9.0 1.50 0.50
NONE EVN E500 J-M4 DSS-14\63( 16.0 12.0 1.50 0.50 2 2
NONE EVN Calib DSS-63| 3.0 3.0 1.50 0.50 1
NONE EVN E500 J-M4 DSS-14\63| 16.0 12.0 1.50 0.50 2
NONE EVN E500 J-M4 DSS-14\63| 8.0 8.0 1.50 0.50
NONE EVN Calib DSS-63| 50 3.0 150 0.50 1 1
NONE EVN E500 J-M4 DSS-14\63( 16.0 12.0 1.50 0.50 2 2
NONE EVN Calib DSS-63| 50 3.0 1.50 0.50 1 1
NONE EVN E500 J-M4 DSS-14\63| 16.0 12.0 1.50 0.50 2 2
NONE EVN Calib DSS-63| 5.0 3.0 1.50 0.50 1 1
NONE EVN E500 J-M4 DSS-14\63( 16.0 12.0 1.50 0.50 2 2
NONE EVN Calib DSS-63| 50 3.0 1.50 0.50 1 1
NONE EVN E500 J-M4 DSS-14\63( 16.0 12.0 1.50 0.50 2 2



